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On May 11, the Project Planning Documents (PPDs) Part 1 and Part 2 for the UK contribution were signed by both 
parties, UKRI press release.  Thanks to our UK partners for your collaboration!

Major Upcoming Events 

1-3 June       PIP-II Machine Advisory Committee meeting 

14  June       PIP-II Project Executive Board (P2PEB#8) 

12  August    Release of PIP-II Final Design Report

Project Planning Documents with STFC UKRI are signed
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Project Highlights 

• Project Planning Documents (PPDs) for the UK 
contribution to PIP-II were signed

• PIP2IT workshop held May 6-7 to review lessons 
learned, impact on PIP-II design

• Cryogenic Plant Building construction progresses well 
• PIP-II has a new website: https://pip2.fnal.gov/

UK and US colleagues attend the signing ceremonySTFC Executive Chair Professor Mark Thomson and 
Director of Fermilab Dr. Nigel Lockyer sign the PIP-II PPDs

The Daresbury team working on PIP-II Fermilab Director Nigel Lockyer, Fermilab Site Office Manager  
Rick K. Verhaagen and PIP-II Project Director Lia Merminga at the 

signing ceremony

https://www.ukri.org/news/uk-plays-vital-role-in-creating-worlds-most-powerful-neutrino-beam/


• Upon successful completion of PIP2IT beam tests, a workshop was held on May 6-7 with the goals to 
review and assess the beam run and technical systems performance; assess impact of test results and 
lessons learned on the final PIP-II designs and summarize required changes to address deficiencies and 
improve performance of PIP-II. 

PIP2IT Workshop

SRF/Cryogenics

• Construction of the new MP9 SRF Clean Room is underway and progressing well.  

• Completed dressing of RRCAT cavity #502 with RRCAT colleagues remotely participating.  

• Vendor selection process for Niobium for the first SSR1 cryomodule is complete. This is a CD-3a long-lead 
procurement. 

Managed by Fermi Research Alliance, LLC for the U.S. Department of Energy Office of Science                                                        www.fnal.gov

MP9 cleanroom walls MP9 cleanroom rails installed, alignment underway

Jacketing of RRCAT cavity #502
 RRCAT and Fermilab teams participate 

remotely in cavity jacketing



• Cryogenic Plant Building construction continues with completion of under slab utilities and near completion of 
roof decking, building floor slabs and interior masonry wall construction. Aboveground utilities installation began 
in May. 

• Linac Complex Final Design completed in April 2021. RFP documents were issued to FSO for review in mid 
May 2021.

Conventional Facilities

PIP-II Launches Refreshed Website

• Fermilab launched a completely reworked and updated PIP-II web site: https://pip2.fnal.gov/ 

• Explore the vast research program, meet the international team, discover the components of the test facility, 
and much more: pip2.fnal.gov 

• Same link, new, enhanced content! 
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The building envelope was influenced by the science with the helium 
spectrum shown above the east elevation

Cryogenic Plant Building: View from Wilson Hall, 31 May 21 Warm Compressor Station floor slab, 14 May 21

https://pip2.fnal.gov/ 

